

# St. Bernard Parish Conformed Copy

---

**Randy S. Nunez**  
**Clerk of Court**  
St. Bernard Parish Courthouse  
Chalmette, LA 70044  
(504) 271-3434

---

**Received From :**  
ST BERNARD PARISH GOVERNMENT  
8201 WEST JUDGE PEREZ DRIVE  
ATTENTION: RONNIE ALONZO CAO  
CHALMETTE, LA 70043

**First MORTGAGOR**

ST BERNARD PARISH GOVERNMENT

---

**First MORTGAGEE**

ROYAL ENGINEERS AND CONSULTANTS LLC

---

**Index Type :** MORTGAGES

**File Number :** 600509

**Type of Document :** AMENDMENT

**Book :** 1800      **Page :** 741

**Recording Pages :** 5

**Description :** AMENDMENT TO OWNER-ENGINEER AGREEMENT NO 3 PROJECT: SBPG RD 2012-101 ROADWAY RESTORATION PROJECT- ZONES 17-21 (FEMA PW 20411)

## Recorded Information

---

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 05/04/2016

At (Recorded Time) : 3:47:34PM



Doc ID - 007658820005

AMENDMENT TO OWNER-ENGINEER AGREEMENT NO. 3

1. Background Data:

- a. Effective Date of Owner-Engineer Agreement: June 19, 2014
- b. Owner: St. Bernard Parish Government
- c. Engineer: Royal Engineers & Consultants, LLC
- d. Project: St. Bernard Roadway Restoration Project Zones 17-21 – SBPG RD 2012-101 (FEMA PW 20411)

2. Nature of Amendment [Check those that are applicable and delete those that are inapplicable.]

- Additional Services to be performed by Engineer
- Modifications to Services of Engineer
- Modifications to Payment to Engineer
- Modifications to Time(s) for Rendering Services

3. Description of Modifications

Attachment A, Modifications


Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is April 1, 2016.


OWNER:

ENGINEER:

St. Bernard Parish Government

Royal Engineers & Consultants, LLC

By:   
Guy McInnis

By:   
Michael L. Pugh, P.E.

Title: Parish President

Title: Executive Vice-President

Date Signed: 5/2/16

Date Signed: 4/6/2016

## **Modifications**

---

Due to Owner authorized changes in the scope, extent and character of the project, the time for completion of Engineer's services and the Engineer's amount of compensation are being adjusted equitably.

1. The Scope of Services currently authorized to be performed by Engineer in accordance with the prime Agreement and previous amendments, if any, is modified as follows:

N/A

2. The responsibilities of the Owner are modified as follows:

N/A

3. For the Basic Services, the Scope of Services currently authorized to be performed by Engineer in accordance with the prime Agreement and previous amendments, is modified as follows:

NA

4. This amendment shall constitute written approval by the Parish for the extension of the overall time for rendering the necessary professional A/E and supplemental services and providing the required project deliverables in accordance with the original contract, or as subsequently amended. The additional time is warranted due to the unforeseen delays work associated with the award and execution of the construction contract, scope eligibility and work order execution process, field change assessment and approval process, extension of the construction contract due to unforeseen construction delays and other schedule impacts due to sequencing of work. This amendment extends the final date to September 1, 2016.

Royal  
PW 20411 RD 2012-101  
Amendment 3 time schedule extension

	<b>Days (Original Contract)</b>	<b>Days (Amended)</b>	<b>NTP Date</b>	<b>End Date</b>
<b>Field Layout</b>	45	11	3/21/2013	4/1/2013
<b>Prel. Design</b>	30	11	3/21/2013	4/12/2013
<b>Final Design</b>	45	3	4/9/2013	4/15/2013
<b>Bid</b>	45	36	4/9/2013	5/21/2013
<b>Const. Admin. / Inspection</b>	260	1169	5/21/2013	8/2/2016
<b>Close-out</b>	30	30	---	9/1/2016
	455	1260		

