

St. Bernard Parish Conformed Copy

Randy S. Nunez
Clerk of Court
St. Bernard Parish Courthouse
Chalmette, LA 70044
(504) 271-3434

Received From :

ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: RONNIE ALONZO CAO
CHALMETTE, LA 70043

First MORTGAGOR

ST BERNARD PARISH GOVERNMENT

First MORTGAGEE

BAROWKA AND BONURA ENGINEERS AND CONSULTANTS LLC

Index Type : MORTGAGES

File Number : 600510

Type of Document : AMENDMENT

Book : 1800 **Page :** 746

Recording Pages : 3

Description : AMENDMENT TO OWNER-ENGINEER AGREEMENT NO 4 PROJECT: SBPG RD 2012-102 ROADWAY RESTORATION PROJECT ZONES 1-9 (FEMA PW 20405)

Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 05/04/2016

At (Recorded Time) : 3:52:17PM



Doc ID - 007658830003

COPY

AMENDMENT TO OWNER-ENGINEER AGREEMENT NO. 4

1. Background Data:

- a. Effective Date of Owner-Engineer Agreement: June 19, 2014
- b. Owner: St. Bernard Parish Government
- c. Engineer: Barowka and Bonura Engineers and Consultants, LLC
- d. Project: St. Bernard Roadway Restoration Project Zones 1-9 – SBPG RD 2012-102 (FEMA PW 20405)

2. Nature of Amendment [Check those that are applicable and delete those that are inapplicable.]

- Additional Services to be performed by Engineer
- Modifications to Services of Engineer
- Modifications to Payment to Engineer
- Modifications to Time(s) for Rendering Services


3. Description of Modifications

Attachment A, Modifications

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is April 1, 2016.

OWNER:

St. Bernard Parish Government


By: 
Guy McInnis

Title: Parish President

Date Signed: 5/2/16

ENGINEER:

Barowka and Bonura Engineers and Consultants, LLC

By: 
Jeffrey Bonura

Title: Partner

Date Signed: 4/05/2016

RECEIVED
APR 05 2016

Modifications

Due to Owner authorized changes in the scope, extent and character of the project, the time for completion of Engineer's services and the Engineer's amount of compensation are being adjusted equitably.

1. The Scope of Services currently authorized to be performed by Engineer in accordance with the prime Agreement and previous amendments, if any, is modified as follows:

N/A

2. The responsibilities of the Owner are modified as follows:

N/A

3. For the Basic Services, the Scope of Services currently authorized to be performed by Engineer in accordance with the prime Agreement and previous amendments, is modified as follows:

NA

4. This amendment shall constitute written approval by the Parish for the extension of the overall time for rendering the necessary professional A/E and supplemental services and providing the required project deliverables in accordance with the original contract, or as subsequently amended. The additional time is warranted due to the unforeseen delays work associated with the award and execution of the construction contract, scope eligibility and work order execution process, field change assessment and approval process, extension of the construction contract due to unforeseen construction delays and other schedule impacts due to sequencing of work. This amendment extends the final date to September 1, 2016.