

St. Bernard Parish Conformed Copy

Randy S. Nunez
Clerk of Court
St. Bernard Parish Courthouse
Chalmette, LA 70044
(504) 271-3434

Received From :

ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: RONNIE ALONZO CAO
CHALMETTE, LA 70043

First MORTGAGOR

ST BERNARD PARISH GOVERNMENT

First MORTGAGEE

BOASSO CONSTRUCTION LLC

Index Type : MORTGAGES

File Number : 600037

Type of Document : CHANGE

Book : 1799

Page : 101

Recording Pages : 4

Description : CHANGE ORDER #6 -PROJECT WATER & SEWER DIVISION CONSOLIDATED WAREHOUSE PW
20768 AND 19844

Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 04/15/2016

At (Recorded Time) : 12:12:22PM



Doc ID - 007653040004

Return To :

ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: RONNIE ALONZO CAO
CHALMETTE, LA 70043

CHANGE ORDER

No. 6

DATE OF ISSUANCE 3/30/2016

OWNER St. Bernard Parish Government

CONTRACTOR Boasso Construction, LLC

Contract:

Project: Water & Sewer Division Consolidated Warehouse

OWNER's Contract No. PW: 20768 (and PW 19844)

ENGINEER's Contract No. _____

ENGINEER CDM Smith, Inc.

You are directed to make the following changes in the Contract Documents:

Description:

At the request of St. Bernard Parish Government:

2600 SF of 8-inch thick concrete is to be added to the pavement limits established in previous change order. Addition of 4 rolls of Geogrid within parking lot area.

Note: these are not eligible for FEMA reimbursement. This is a Parish funded change.

Reason for Change Order:

Owner-requested Additional Scope

Attachments: Cost Proposal dated February 25, 2016; from Boasso Construction, LLC
 Cost Proposal dated March 11, 2016; from Boasso Construction, LLC

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>2,480,502.25</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>5</u> : \$ <u>254,925.45</u>
Contract Price prior to this Change Order: \$ <u>2,735,427.70</u>
Net increase (decrease) of this Change Order: \$ <u>25,840.58</u>
Contract Price with all approved Change Orders: \$ <u>2,761,268.28</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>210</u> days
Net change from previous Change Orders No. <u>0</u> to No. <u>5</u> : Substantial Completion: <u>578</u> days
Contract Times prior to this Change Order: Substantial Completion: <u>788</u> days <u>March 25, 2016</u>
Net increase (decrease) this Change Order: Substantial Completion: <u>0</u> days
Contract Times with all approved Change Orders: Final Substantial Completion: <u>March 25, 2016</u>

RECOMMENDED:

By: _____

By: _____

APPROVED: _____

Guy S. McInnis
OWNER Guy S. McInnis
President - SBPG

ACCEPTED: _____

[Signature]
CONTRACTOR

Date: _____

Date: 4/13/2016

Date: 3/31/16

RECEIVED
MAR 31 2016



4600 E. St. Bernard Hwy.
Meraux, LA 70075
504.271.1515 Office
504.252.9775 Fax

February 25, 2016

Keith Lagrange

Re: Additional 2600 sq. ft. of concrete

Our proposal to add 2600 square feet of concrete is as follows:

Labor	9,100.00
Concrete 8" 65 yards	7,475.00
Limestone 6"	2,260.00
Materials	1,100.00
Cut out	<u>1,500.00</u>
Cost	21,435.00
10% Overhead & Profit	<u>2,143.50</u>
Total Proposal Cost	23,578.50

We thank you for the opportunity to quote this.

Sincerely,

Raymond Boasso



4600 E. St. Bernard Hwy.
Meraux LA 70075
504.271.1515 Office
504.252.9775 Fax

March 11, 2016

Keith Lagrange

Re: Additional work on parking lot

Our proposal to add 4 rolls of Geo Grid in parking lot as follows:

4 rolls Geo Grid	1,496.44
Labor to install 2 men 8 hrs # 35.00	<u>560.00</u>
Cost	2,056.44
10% Overhead & Profit	<u>205.64</u>
Total Proposal Cost	2,262.08

We thank you for the opportunity to quote this.

Sincerely,

Raymond Boasso