

# St. Bernard Parish Conformed Copy

---

Randy S. Nunez  
Clerk of Court  
St. Bernard Parish Courthouse  
Chalmette, LA 70044  
(504) 271-3434

---

**Received From :**

ST BERNARD PARISH GOVERNMENT  
8201 WEST JUDGE PEREZ DRIVE  
ATTENTION: RONNIE ALONZO CAO  
CHALMETTE, LA 70043

**First MORTGAGOR**

ST BERNARD PARISH GOVERNMENT

---

**First MORTGAGEE**

FUCICH CONTRACTING INC

---

**Index Type :** MORTGAGES

**File Number :** 607660

**Type of Document :** CHANGE

**Book :** 1829      **Page :** 488

**Recording Pages :** 4

**Description :** PROJECT LBBLD PUMP STATION #1 & #R PUMP UPGRADE -CHANGE ORDER NO 1

## Recorded Information

---

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 03/07/2017

At (Recorded Time) : 12:04:37PM



Doc ID - 007748040004

## CHANGE ORDER

No. 1

DATE OF ISSUANCE 2/2/2017

OWNER St. Bernard Parish Government  
 CONTRACTOR Fucich Contracting, Inc.  
 Contract: \_\_\_\_\_  
 Project: LBBLD Pump Station #1 & #4 Pump Upgrade  
 OWNER's Contract No. 1603X-087-0009 ENGINEER's Contract No. 89239.4  
 ENGINEER Shread-Kuyrkendall & Associates, Inc.

You are directed to make the following changes in the Contract Documents:

**Remove/Replace Existing Crane Rail Channel and Clean and Paint Crane Beam Top**

Attachments: Proposal with Cost Breakdown

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>5,009,908.00</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>0</u> : \$ <u>0</u>
Contract Price prior to this Change Order: \$ <u>5,009,908.00</u>
Net increase of this Change Order: \$ <u>41,102.00</u>
Contract Price with all approved Change Orders: \$ <u>5,051,010.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>360 days</u>
Net change from previous Change Orders No. <u>0</u> to No. <u>0</u> : Substantial Completion: <u>0 days</u>
Contract Times prior to this Change Order: Substantial Completion: <u>360 days</u>
Net increase this Change Order: Substantial Completion: <u>21 days</u>
Contract Times with all approved Change Orders: Final Substantial Completion: <u>381 days</u>

RECOMMENDED:

By: [Signature]  
ENGINEER

Date: 2/8/17

APPROVED:

By: [Signature]  
OWNER

Date: 3/6/17

ACCEPTED:

By: [Signature]  
CONTRACTOR

Date: 2/3/17

# FUCICH CONTRACTING, INC.

PO Box 3802 Bay St. Louis, MS 39521  
228-467-8476 Fax 228-469-8476

## PROPOSAL

Proposal# 701241

Date January 24, 2017

TO **Shread Kuyrkendall & Assoc.**  
13016 Justice Ave.  
Baton Rouge, LA 70816



ATTN **Steve Breeding**

### SCOPE OF WORK

### Remove Existing Channel and Replace With Same

Supply material, equipment, supervision and labor to remove existing C15 x 40 structural channel members from the top flange of the existing wide flange beams supporting the overhead crane rails and replacing them with new C15 x 40 channel steel at the LBBLD pump stations 1 & 4 in St. Bernard Parish, LA

- \* Proposal includes removing the old welds, cleaning up any corrosion on top of the existing wide flange beam, painting the top of the wide flange beam and the new channel and welding the new channel back on in the same manner as the existing.
- \* Structural steel components, consumables and coating for the modifications is included in this proposal.
- \* We will try to match the paint color with the existing as best we can.
- \* New 1/2" x 12" flat bar will not be installed per the plans and specs. The flatbar has been returned to the vendor and a credit for this is included in this proposal.
- \* This proposal does not include any repairs to the existing wide flange beams that may be required once the existing channels are removed.

Total Cost **\$41,102.00**

\_\_\_\_\_  
*FCI Representative Signature*

\_\_\_\_\_  
*Client Signature*

\_\_\_\_\_  
*FCI Representative's Title*

\_\_\_\_\_  
*Client Representative's Title*

\_\_\_\_\_  
*FCI Representative's Name (Printed)*

\_\_\_\_\_  
*Client Representative's Name (Printed)*

\_\_\_\_\_  
*Date*

\_\_\_\_\_  
*Date*

Fucich Contracting, Inc. now has a "Home on the Web"  
Please visit us at [www.GoFCI.net](http://www.GoFCI.net)

Fucich Contracting, Inc.  
PO Box 3802 Bay St. Louis, MS 39521-3802  
228-467-8476 Fax 228-469-8476



## Cost Breakdown

St. Bernard Parish  
Crane Runway Steel Replacement  
1/18/2017

Labor (4 man crew for 12 days)	\$	19,080.00
Company Welding Equipment (4 additional days)	\$	1,175.00
Rented Equipment (lifts, air compressor, welding machines for 3 weeks)	\$	5,749.00
400 LF 15 x 40 channel	\$	8,900.00
Blast and paint cost for additional surface area of channel	\$	460.00
Flatbar restocking fee	\$	400.00
Flatbar Credit	\$	(3,840.00)
Additional consumables (welding gas, welding rods, gouging rods, grinding discs, wire wheels, paint brushes/rollers, Etc.)	\$	516.50
Additional Bond	\$	598.00
Additional insurance premium	\$	324.00
	<b>Total Cost</b>	<b>\$ 33,362.50</b>
Overhead (10% of total cost)	\$	3,336.25
	<b>Total Cost plus Overhead</b>	<b>\$ 36,698.75</b>
Profit (12% of total including overhead)	\$	4,403.85
	<b>Grand Total</b>	<b>\$ 41,102.60</b>