

St. Bernard Parish Conformed Copy

Randy S. Nunez
Clerk of Court
St. Bernard Parish Courthouse
Chalmette, LA 70044
(504) 271-3434

Received From :
ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: RONNIE ALONZO CAO
CHALMETTE, LA 70043

First MORTGAGOR

ST BERNARD PARISH GOVERNMENT

First MORTGAGEE

GLOBAL INDUSTRIAL CONTRACTORS LLC

Index Type : MORTGAGES

File Number : 607433

Type of Document : CHANGE

Book : 1828 **Page :** 480

Recording Pages : 2

Description : CHANGE ORDER NO 1 DWRLF-1002 WATERLINE REPLACEMENT PROJECT 1.2

Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 02/23/2017

At (Recorded Time) : 1:29:48PM



Doc ID - 007744990002

Change Order No. 1 (one)

Project Name:	<u>St. Bernard Parish DWRLF-1002</u> <u>Waterline Replacement Project 1.2</u>	Initiation Date	<u>December 19, 2016</u>
To: (Contractor)	<u>Global Industrial Contractors, LLC</u> <u>702 Lobdell Hwy., Suite 8</u> <u>Port Allen, LA 70767</u>	Contract Date	<u>September 6, 2016</u>
		Previous Contract Amount	<u>\$ 3,133,291.00</u>
		Total Amount this Change Order	<u>\$ -</u>
		New Contract Amount	<u>\$ 3,133,291.00</u>

You are directed to make the following changes to this Contract:

Due to a bid delay, the Davis Bacon wage determination included in the contract documents was outdated. The wage decision included in the bidding documents (LA7 Mod 2 dated 3/4/2016) was revised between the original bid date (6/28/2016) and the revised bid date (7/8/2016). Per this change order, LA7 Mod 3 is made part of the contract documents. The revised wage determination Mod 3 dated 06/24/2016 will be inserted.

\$ -

Total Change Order Amount \$0.00

Not Valid until signed by both the OWNER and the ENGINEER.

Signature of the CONTRACTOR indicates his agreement herewith, including any adjustment in the Contract Amount or Contract Time

The original Contract Amount was:	<u>\$ 3,133,291.00</u>
The net change by previous Change Orders:	<u>\$ -</u>
The Contract Amount prior to this Change Order:	<u>\$ 3,133,291.00</u>
The Contract Amount with be (increased/decreased/unchanged) by this Change Order:	<u>\$ -</u>
The new Contract Amount will be:	<u>\$ 3,133,291.00</u>
The Contract Time will be (increased/decreased/unchanged) by this Change Order:	<u>0 days</u>
The Date of Substantial completion as of the date of this Change Order is therefore:	<u>March 5, 2017</u>

Engineer


Shread-Knyrkendall & Associates

Steven Breeding, P.E.

Date

2/15/17


Contractor

Global Industrial Contractors, LLC

Steve Freeman

Date

2/9/17

Owner

St. Bernard Parish

Guy McInnis

Date

2/21/17