

St. Bernard Parish Conformed Copy

Randy S. Nunez
Clerk of Court
St. Bernard Parish Courthouse
Chalmette, LA 70044
(504) 271-3434

Received From :
ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: RONNIE ALONZO CAO
CHALMETTE, LA 70043

First MORTGAGOR

ST BERNARD PARISH GOVERNMENT

First MORTGAGEE

GLOBAL INDUSTRIAL CONTRACTORS LLC

Index Type : MORTGAGES

File Number : 608081

Type of Document : CHANGE

Book : 1831 **Page :** 378

Recording Pages : 3

Description : NO 2 -PROJECT WATERLINE REPLACEMENT -NEW POTABLE WATER TRANSMISSION MAIN

Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 03/29/2017

At (Recorded Time) : 9:26:07AM



Doc ID - 007753480003

CHANGE ORDER

No. 2

DATE OF ISSUANCE 3/8/2017

OWNER St. Bernard Parish Government

CONTRACTOR Global Industrial Contractors, LLC

Contract: _____

Project: Waterline Replacement Project No. 1.2, New Potable Water

Transmission Main

OWNER's Contract No. DWRLF-1002

ENGINEER's Contract No. 89239.5

ENGINEER Shread-Kuyrkendall & Associates, Inc.

You are directed to make the following changes in the Contract Documents:

Adding Time to Contract to Coordinate with Current Schedule

Attachments: Letter Requesting Extension of Time Dated February 20, 2017.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>3,133,291.00</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>1</u> : \$ <u>0</u>
Contract Price prior to this Change Order: \$ <u>3,133,291.00</u>
Net increase (decrease) of this Change Order: \$ <u>0</u>
Contract Price with all approved Change Orders: \$ <u>3,133,291.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>180 days</u>
Net change from previous Change Orders No. <u>0</u> to No. <u>1</u> : Substantial Completion: <u>0 days</u>
Contract Times prior to this Change Order: Substantial Completion: <u>180 days</u> <u>March 5, 2017</u>
Net increase this Change Order: Substantial Completion: <u>36 days</u>
Contract Times with all approved Change Orders: Final Substantial Completion: <u>April 10, 2017</u>

RECOMMENDED:

By: [Signature]
ENGINEER

Date: 3/9/17

APPROVED:

By: [Signature]
OWNER 149 Guy S. McInnis
President

Date: 3/24/17

ACCEPTED:

By: [Signature]
CONTRACTOR

Date: 3/8/17



702 Lobdel Highway, Suite B | Port Allen, LA 70767

Corporate (225) 663-6770 | Fax (225) 663-6970

February 20, 2017

Mr. Steve Breeding
Shread-Kuyrkendall & Asscs., Inc.
104 Campus Drive East, Suite 102
Destrehan, La. 70047

Re: St. Bernard Drinking Water Project 1.2
St. Bernard Parish, La.

Dear Mr. Breeding,

This is a request for extensions of time for:

- 3 days for Rain day allowance (December 2016)
- 12 days for the cross-drain crossings (RFI – 003)
- 8 Days for relocation of materials due to pipe already installed from Sta. 140+00 +/- to Sta. 148+26 +/-.
- 11 days for delivery of 36" casing (given verbal on 1/28/17 to purchase 36" casing but casing didn't arrive until February 8, 2017.
- 2 days for sewer force main and 20" wtr. line conflict both at same elevation and had to route 20" below.

A total for this request is 36 days of extensions of time due to above explanations. If you have any questions or require more documentation, please don't hesitate to give us a call.

Sincerely,

A handwritten signature in cursive script that reads "Steve Freeman".

Steve Freeman

Cc: Project File
Mr. Kevin Legleu, Project Sup't