

# St. Bernard Parish Conformed Copy

---

Randy S. Nunez  
Clerk of Court  
St. Bernard Parish Courthouse  
Chalmette, LA 70044  
(504) 271-3434

---

**Received From :**  
ST BERNARD PARISH GOVERNMENT  
8201 WEST JUDGE PEREZ DRIVE  
ATTENTION: RONNIE ALONZO CAO  
CHALMETTE, LA 70043

**First MORTGAGOR**

ST BERNARD PARISH GOVERNMENT

---

**First MORTGAGEE**

BLD SERVICES LLC

---

**Index Type :** MORTGAGES

**File Number :** 607047

**Type of Document :** CHANGE

**Book :** 1826

**Page :** 766

**Recording Pages :** 3

**Description :** # 4 PALMISANO BLVD DRAINAGE REPAIRS AND IMPROVEMENTS

## Recorded Information

---

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 02/03/2017

At (Recorded Time) : 2:12:50PM



Doc ID - 007740020003



Change Order No. 004

Date of Issuance: 12/01/16 Effective Date: 12/01/16  
Owner: St. Bernard Parish Owner's Contract No.: HMGP 1603-087-0011  
Contractor: BLD Services, LLC Contractor's Project No.: 16088  
Engineer: GEC Engineer's Project No.:  
Project: Palmisano Blvd. Drainage Repairs & Improvements Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Substitution of 57 Mexican Limestone for 57 Crushed Concrete for use as bedding material.  
See attached cost breakdown.

Total Change: \$57,631.50

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price:  \$ <u>6,121,059.20</u>	Original Contract Times: 400 Calendar Days Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>3</u>  \$ <u>57,224.01</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>0</u> Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order:  \$ <u>6,063,835.19</u>	Contract Times prior to this Change Order: 400 Cal. Days Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] of this Change Order:  \$ <u>57,631.50</u>	[Increase] [Decrease] of this Change Order: 0 Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order:  \$ <u>6,121,466.69</u>	Contract Times with all approved Change Orders: 400 Days Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u><i>Lee E. Hall</i></u> Engineer	By: <u><i>[Signature]</i></u> Owner (Authorized Signature)	By: <u><i>[Signature]</i></u> Contractor (Authorized Signature)
Title: <u>PROJECT ENGINEER</u>	Title: <u>PARISH PRESIDENT</u>	Title: <u>PROJECT MANAGER</u>
Date: <u>01/12/2017</u>	Date: <u>2/1/17</u>	Date: <u>12/01/16</u>

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Title: \_\_\_\_\_

**Palmisano Drainage Improvements**

**57 Mexican Limestone Vs. 57 Crushed Concrete**

Bedding Material	Description	Quantity	Units	Unit Price	Total Cost
57 Crushed Concrete	Pipe Bedding Material	12807	Tons	\$ 24.00	\$ 307,368.00
57 Mexican Limestone	Pipe Bedding Material	12807	Tons	\$ 33.00	\$ 422,631.00
				Cost Difference	\$ 115,263.00
				Half the Difference	\$ 57,631.50
				Proposed Change Order (Lump Sum)	\$ 57,631.50