

# St. Bernard Parish Conformed Copy

---

Randy S. Nunez  
Clerk of Court  
St. Bernard Parish Courthouse  
Chalmette, LA 70044  
(504) 271-3434

---

**Received From :**  
ST BERNARD PARISH GOVERNMENT  
8201 WEST JUDGE PEREZ DRIVE  
ATTENTION: BLAIR ELLINWOOD  
CHALMETTE, LA 70043

**First MORTGAGOR**

ST BERNARD PARISH GOVERNMENT

**First MORTGAGEE**

ORION MARINE CONSTRUCTION INC

---

**Index Type :** MORTGAGES

**File Number :** 608845

**Type of Document :** CHANGE

**Book :** 1834      **Page :** 561

**Recording Pages :** 3

**Description :** NO 5 -PROJECT LAKE LERY MARSH CREATION

## Recorded Information

---

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 05/08/2017

At (Recorded Time) : 10:20:33AM



Doc ID - 007763520003

## Change Order

No. 5

Date of Issuance: Nov 14, 2016                      Effective Date: Nov 14, 2016

Project: Lake Lery Marsh Creation Project	Owner: St. Bernard Parish Governmnet	Owner's Contract No.: HDCA 2015-03
Contract: Lake Lery Marsh Creation Project		Date of Contract: June 5, 2015
Contractor: Orion Marine Construction, Inc		Engineer's Project No.: 10001871

**The Contract Documents are modified as follows upon execution of this Change Order:**

**Description:**

Adjusted date of substantial completion. No compensation for this adjustment. Due to the Baton Rouge floods, the articulated mats were not able to be delivered to the site due to roadway closures.

**Attachments (list documents supporting change):**

Attachment A, B, C

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price:  \$ 6,194,947.54	Original Contract Times: <input type="checkbox"/> Working days <input type="checkbox"/> Calendar days Substantial completion (days or date): 9-21-16 Ready for final payment (days or date): 12-1-16
Increase from previously approved Change Orders No. <u>4</u> to No. <u>5</u>  \$0	Increase from previously approved Change Orders No. <u>4</u> to No. <u>5</u> : Substantial completion (days): na Ready for final payment (days):na
Contract Price prior to this Change Order:  \$6,879,436.41	Contract Times prior to this Change Order: Substantial completion (days or date): 9-21-16 Ready for final payment (days or date): 12-1-15
Increase of this Change Order:  \$ 0	Increase of this Change Order: Substantial completion (days or date): 9-1-16 Ready for final payment (days or date): 12-1-16
Contract Price incorporating this Change Order:  \$7,344,109.41	Contract Times with all approved Change Orders: Substantial completion (days or date): 9-21-16 Ready for final payment (days or date): 12-1-16

RECOMMENDED:  
By: [Signature]  
Engineer (Authorized Signature)

ACCEPTED:  
By: [Signature]  
Owner (Authorized Signature) <sup>10</sup>

ACCEPTED:  
By: [Signature]  
Contractor (Authorized Signature)

Date: 11/14/16

Date: 5/3/2017

Date: 03/15/2017

Approved by Funding Agency (if applicable):  
\_\_\_\_\_

Date: \_\_\_\_\_

**ATTACHMNET "B" SUMMARY OF CHANGES – LAKE LERY MARSH CREATION PROJECT**

**ITEM 1.** No attachments.

This change order adds time to the anticipated substantial completion date of September 1, 2016 to September 21, 2016. Due to the August 2016 Baton Rouge flooding, the Shorelinks mats were not delivered on time because of roadway closures.