

St. Bernard Parish Conformed Copy

Randy S. Nunez
Clerk of Court
St. Bernard Parish Courthouse
Chalmette, LA 70044
(504) 271-3434

Received From :

ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: RONNIE ALONZO CAO
CHALMETTE, LA 70043

First MORTGAGOR

ST BERNARD PARISH GOVERNMENT

First MORTGAGEE

VOLKERT INC

Index Type : MORTGAGES

File Number : 605403

Type of Document : AMENDED CONTRACT

Book : 1819 **Page :** 873

Recording Pages : 3


Description : PROJECT -CONTRACT #PW 19926 -CHANGE ORDER NO 1

Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 11/18/2016

At (Recorded Time) : 12:41:41PM



Doc ID - 007719180003

Return To :

ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: RONNIE ALONZO CAO
CHALMETTE, LA 70043

**AMENDMENT
ENGINEERING AGREEMENT**

Contract No. PW 19926
Change Order No. 1
Effective Date: September 20, 2016

In accordance with Article 14 of the Engineering Services Agreement ("Agreement") dated September 1, 2015, between St. Bernard Parish Government ("CLIENT") and Volkert, Inc., ("CONSULTANT"), this Amendment modifies the Subcontract as follows:

1. Change in Contracted Services:

Alignment of Contracted Services costs based on the accepted Hazard Mitigation Plan: Basic services engineering fees are being adjusted per FEMA Curve B according to the accepted construction cost estimate for a Con/Span structure. Supplemental services fees are also being adjusted to actual, accepted proposals.

2. Change in Time of Performance (attach schedule if appropriate):

N/A

3. Change in CONSULTANT's Compensation:

See attached REVISED "Attachment D."

All other terms and conditions remain unchanged.


CLIENT


Signature

Guy McInnis
Name (Printed or Typed) 160

11/15/16
Date

CONSULTANT


Signature

Janet L. Evans
Name (Printed or Typed)

10/3/16
Date

Attachment D
FEE BREAKDOWN
Revised per Amendment No. 1

Saint Bernard Parish Government
 Hazard Mitigation for East St. Avide Street at De La Ronde Canal - Canal Crossing
 FEMA PW 19926

Volkert, Inc.

Contracted Services:	
Construction Cost Estimate for Con/Span =	\$ 427,032.75
<i>Engineering Fee Percentage, % (per FEMA Curve "B"):</i>	<i>12.024%</i>
Engineering Basic Services Fee =	\$ 51,346.61
Supplemental Engineering Services:	
Survey =	\$ 12,672.00
Geotechnical Investigation =	\$ 5,000.00
Supplemental Engineering Services (HMP) =	\$ 7,650.00

BASIC SERVICES FEE BREAKDOWN:

DESCRIPTION	CONTRACT VALUE
<i>Engineering Basic Services:</i>	
PRELIMINARY DESIGN PHASE, 30% =	\$ 15,403.98
FINAL DESIGN PHASE, 35% =	\$ 17,971.31
BID PHASE & CONTRACT AWARD, 5% =	\$ 2,567.33
CONSTRUCTION ADMINISTRATION PHASE, 25% =	\$ 12,836.65
CONSTRUCTION CLOSE OUT PHASE, 5% =	\$ 2,567.33
Total Basic Services Fee =	\$ 51,346.61

ADDITIONAL/SUPPLEMENTAL SERVICES FEE BREAKDOWN:

DESCRIPTION	CONTRACT VALUE
<i>Supplemental Engineering Services:</i>	
Survey Fee (per BFM Proposal) =	\$ 12,672.00
Geotechnical Investigation Fee (per Terracon Proposal) =	\$ 5,000.00
Hazard Mitigation Proposal (per Volkert's Breakdown) =	\$ 7,650.00
Supplemental Services Total =	\$ 25,322.00