St. Bernard Parish Conformed Copy

Randy S. Nunez
Clerk of Court
St. Bernard Parish Courthouse
Chalmette, LA 70044
(504) 271-3434

Received From :
ST BERNARD PARISH GOVERNMENT
8201 W JUDGE PEREZ DRIVE
ATTENTION RONNIE ALONZO CAO
CHALMETTE, LA 70043

First MORTGAGOR
ST BERNARD PARISH GOVERNMENT

First MORTGAGEE
BURK-KLEINPETER INC

Index Type : MORTGAGES

File Number : 600918

Type of Document : AMENDED CONTRACT

Book : 1802 **Page :** 401

Recording Pages : 4

Description : AMENDMENT NO 3 ST BERNARD ROADWAY RESSTORATION ZONES 10-16 & 22-33 RD 2012-103 PW 20409

Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 05/23/2016

At (Recorded Time) : 2:11:44PM

Doc ID - 007663950004

Return To :
ST BERNARD PARISH GOVERNMENT
8201 W JUDGE PEREZ DRIVE
ATTENTION RONNIE ALONZO CAO
CHALMETTE, LA 70043

Do not Detach this Recording Page from Original Document

AMENDMENT TO OWNER-ENGINEER AGREEMENT NO. 3

1. Background Data:

   a. Effective Date of Owner-Engineer Agreement: June 19, 2014

   b. Owner: St. Bernard Parish Government

   c. Engineer: Burk-Kleinpeter, LLC

   d. Project: St. Bernard Roadway Restoration Project Zones 10-16 & 22-33 – SBPG RD 2012-103 (FEMA PW 20409)

2. Nature of Amendment *[Check those that are applicable and delete those that are inapplicable.]*

   _ Additional Services to be performed by Engineer

   _ Modifications to Services of Engineer

   _ Modifications to Payment to Engineer

   √ Modifications to Time(s) for Rendering Services

3. Description of Modifications

Attachment A, Modifications

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is April 1, 2016.

OWNER:	ENGINEER:
St. Bernard Parish Government	Burk-Kleinpeter, ~~LLC~~ INC.
By: CAO	By:
Guy McInnis	Michael G. Jackson
Title: Parish President	Title: Executive Vice-President
Date Signed: 5/17/16	Date Signed: APR 15, 2016

Copyright ©2002 National Society of Professional Engineers for EJCDC. All rights reserved.

This is **Attachment A**, consisting of 1 page(s), to Amendment No. 3, dated April 1, 2016.

Modifications

Due to Owner authorized changes in the scope, extent and character of the project, the time for completion of Engineer's services and the Engineer's amount of compensation are being adjusted equitably.

1. The Scope of Services currently authorized to be performed by Engineer in accordance with the prime Agreement and previous amendments, if any, is modified as follows:

   N/A

2. The responsibilities of the Owner are modified as follows:

   N/A

3. For the Basic Services, the Scope of Services currently authorized to be performed by Engineer in accordance with the prime Agreement and previous amendments, is modified as follows:

   NA

4. This amendment shall constitute written approval by the Parish for the extension of the overall time for rendering the necessary professional A/E and supplemental services and providing the required project deliverables in accordance with the original contract, or as subsequently amended. The additional time is warranted due to the unforeseen delays work associated with the award and execution of the cosntruction contract, scope eligibility and work order execution process, field change assessment and approval process, extension of the construction contract due to unforeseen construction delays and other schedule impacts due to sequencing of work. This amendment extends the final date to September 1, 2016.

Copyright ©2002 National Society of Professional Engineers for EJCDC. All rights reserved.

BKI
PW 20409 RD 2012-103
Amendment 3 time schedule extension

	Days (Original Contract)	Days (Amended)	NTP Date	End Date
Field Layout	45	45	3/21/2013	5/5/2013
Prel. Design	30	220	3/21/2013	12/11/2013
Final Design	45	85	9/3/2013	3/6/2014
Bid	45	33	9/3/2013	4/8/2014
Const. Admin. / Inspection	260	847	4/8/2014	8/2/2016
Close-out	30	30	---	9/1/2016
	455	1260		