

St. Bernard Parish Conformed Copy

Randy S. Nunez
Clerk of Court
St. Bernard Parish Courthouse
Chalmette, LA 70044
(504) 271-3434

Received From :

ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: RONNIE ALONZO CAO
CHALMETTE, LA 70043

First MORTGAGOR

ST BERNARD PARISH GOVERNMENT

First MORTGAGEE

ALL SOUTH CONSULTING ENGINEERS LLC

Index Type : MORTGAGES

File Number : 604956

Type of Document : AMENDED CONTRACT

Book : 1817 **Page :** 897

Recording Pages : 3

Description : AMENDMENT NO 1 -PROJECT GOLDEN DR @ INTERCEPTING CANAL PW 19921

Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 10/27/2016

At (Recorded Time) : 3:17:44PM



Doc ID - 007713370003

Return To :

ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: RONNIE ALONZO CAO
CHALMETTE, LA 70043

**Attachment C
Contract Amendment**

Contract No. PW 19921, Golden Drive @ Intercepting Canal
Amendment No. 1


Effective Date _____

In accordance with Article 14 of the Engineering Services Agreement (“Agreement”) dated January 27, 2016, between St. Bernard Parish Government (“CLIENT”) and All South Consulting Engineers, LLC., (“CONSULTANT”), this Change Order modifies the Subcontract as follows:


1. **Change in Contracted Services:** Alignment of cost for contracted services with results of Hazard Mitigation Plan. Changes in engineering fees for basic services of Con/Span crossing are adjusted on the FEMA Curve B, and additional supplemental fees are adjusted by the appropriate percentages based upon the estimated cost of the project.
2. **Change in Time of Performance:** None
3. **Change in CONSULTANT’s Compensation:** \$59,791.00 See attached revised “Attachment D” to Amendment #1.

All other terms and conditions remain unchanged.

CLIENT




Signature

Guy S. McInnis, SBPG President 
Name (Printed or Typed)

10-24-2016

Date

CONSULTANT



Signature

Stephen C. Bourg, P.E. Senior Vice-President
Name (Printed or Typed)

Date

St. Bernard Parish
 Department of Public Works
 HMP Canal Crossing
 PW 19921
 Golden Drive @ Intercepting Canal

AMENDMENT #1
 Attachment D
 All South Consulting Engineers, LLC

	PW #19921 - Golden Drive @ Intercepting Canal
Estimate Construction Cost	\$ 536,442.06
Engineering Fee % (FEMA Curve B)	11.8%
Total Basic Services Fee	\$ 63,406.00
Supplemental Services	
Topographic Survey (1%)	\$ 5,364.00
Geotechnical Investigation (2%)	\$ 8,000.00
Resident Inspection Fee (3%)	\$ -
Total Supplemental Services Fee	\$ 13,364.00

Project Breakdown

	Golden Drive	Contract Value
Basic Services		
Preliminary Design Phase	\$	19,021.80
Final Design Phase	\$	22,192.10
Bid Phase/Contract Let	\$	3,170.30
Construction Administration Phase	\$	15,851.50
Construction Close Out Phase	\$	3,170.30
Total Basic Services	\$	63,406.00
Supplemental Services		
Topographic Survey	\$	5,364.00
Geotechnical Investigation	\$	8,000.00
Resident Inspection	\$	-
Total Supplemental Services	\$	13,364.00
Total Engineering Services	\$	76,770.00