

St. Bernard Parish Conformed Copy

Randy S. Nunez
Clerk of Court
St. Bernard Parish Courthouse
Chalmette, LA 70044
(504) 271-3434

Received From :
ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: RONNIE ALONZO CAO
CHALMETTE, LA 70043

First MORTGAGOR

ST BERNARD PARISH GOVERNMENT

First MORTGAGEE

WALLACE C DRENNAN INC

Index Type : MORTGAGES

File Number : 604143

Type of Document : CHANGE

Book : 1814

Page : 493

Recording Pages : 2

Description : PROJECT: WATERLINE REPLACEMENT PROJECT 1.5 CO #1

Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 09/22/2016

At (Recorded Time) : 4:16:02PM



Doc ID - 007703450002

Change Order No. 1 (one)

Project Name:	<u>St. Bernard Parish DWRLF-1005</u> <u>Waterline Replacement Project 1.5</u>	Initiation Date	<u>August 22, 2016</u>
To: (Contractor)	<u>Wallace C. Drennan, Inc.</u> <u>1500 Nine Mile Point Road</u> <u>Westwego, LA 70094</u>	Contract Date	<u>June 27, 2016</u>
		Previous Contract Amount	<u>\$ 424,815.00</u>
		Total Amount this Change Order	<u>\$ 22,250.00</u>
		New Contract Amount	<u>\$ 447,065.00</u>


You are directed to make the following changes to this Contract:


Install 275 linear feet of 8-inch water line along Royal Street between Mehle Avenue and Angela St. at the unit bid price of \$63/LF. New water line will tie-in to an existing 8" valve on Royal at Mehle and existing 8" PVC water main on Angela.	\$	<u>17,325.00</u>
Install 2 water service connections (up to 2" polyethylene) at unit bid price of \$800/EA.	\$	<u>1,600.00</u>
Remove 35 SY existing portland cement concrete at the intersection of Royal and Angela at unit bid price of \$20/SY.	\$	<u>700.00</u>
Install 35 SY new portland cement concrete at the intersection of Royal and Angela at unit bid price of \$75/SY.	\$	<u>2,625.00</u>


Total Change Order Amount \$22,250.00

Not Valid until signed by both the OWNER and the ENGINEER.
Signature of the CONTRACTOR indicates his agreement herewith, including any adjustment in the Contract Amount or Contract Time

The original Contract Amount was:	\$	<u>424,815.00</u>
The net change by previous Change Orders:	\$	<u>-</u>
The Contract Amount prior to this Change Order:	\$	<u>424,815.00</u>
The Contract Amount with be (increased/decreased/unchanged) by this Change Order:	\$	<u>22,250.00</u>
The new Contract Amount will be:	\$	<u>447,065.00</u>
The Contract Time will be (increased/decreased/unchanged) by this Change Order:		<u>14 days</u>
The Date of Substantial completion as of the date of this Change Order is therefore:		<u>October 30, 2016</u>

Engineer

Digital Engineering
Andrew Woodroof, P.E.
9/8/2016
Date

Contractor

Wallace C. Drennan, Inc.
John Bart Peak
9/1/2016
Date

Owner

St. Bernard Parish
Guy McInnis
9-19-16
Date