

St. Bernard Parish Conformed Copy

Randy S. Nunez
Clerk of Court
St. Bernard Parish Courthouse
Chalmette, LA 70044
(504) 271-3434

Received From :

ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: RONNIE ALONZO CAO
CHALMETTE, LA 70043

First MORTGAGOR

ST BERNARD PARISH GOVERNMENT

First MORTGAGEE

BOH BROS CONSTRUCTION CO LLC

Index Type : MORTGAGES

File Number : 602305

Type of Document : CHANGE

Book : 1806 **Page :** 852

Recording Pages : 4

Description : CHANGE ORDER NO 2 WATERLINE REPLACEMENT PROJECT 1.1 ST BERNARD PARISH DWRLF-1001.

Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 07/08/2016

At (Recorded Time) : 12:54:05PM



Doc ID - 007680810004

Change Order No. 2 (two)

Project Name:	<u>St. Bernard Parish DWRLF-1001</u> <u>Waterline Replacement Project 1.1</u>	Initiation Date	<u>May 24, 2016</u>
To: (Contractor)	<u>Boh Bros. Construction Co., LLC</u> <u>730 South Tonti Street</u> <u>New Orleans, LA 70153</u>	Contract Date	<u>August 24, 2015</u>
		Previous Contract Amount	<u>\$ 2,350,100.00</u>
		Total Amount this Change Order	<u>\$ 75,930.00</u>
		New Contract Amount	<u>\$ 2,426,030.00</u>


You are directed to make the following changes to this Contract:


Install 650 linear feet of 8-inch water line along Royal Street between Mehle Avenue and Friscoville Avenue at the unit bid price of \$45/LF. New water line will eliminate tie-ins to existing 10" cast iron water lines fed from City of New Orleans.	<u>\$ 29,250.00</u>
Install 300 linear feet of 8-inch water line along Royal Street between Mehle Avenue and Friscoville Avenue using horizontal directional drilling at the unit price of \$90/LF as per proposal dated September 18, 2015.	<u>\$ 27,000.00</u>
Restore vegetation along Royal Street impacted as a result of water line installation activities. Water line trench shall be backfilled as per details provided in the plans, covered with native material, and sodded. 400 SY of sod to be added to contract at unit bid price of \$12/SY.	<u>\$ 4,800.00</u>
Install a total of 4 gate valves at unit bid price of \$1,400/EA.	<u>\$ 5,600.00</u>
Install 1 fire hydrant at unit bid price of \$4,000/EA.	<u>\$ 4,000.00</u>
Install 2 water service connections (up to 2" polyethylene) at unit bid price of \$600/EA.	<u>\$ 1,200.00</u>
Install 4 water service connections (up to 2" polyethylene in 3" conduit directionally drilled) at unit bid price of \$620/EA.	<u>\$ 2,480.00</u>
Restore 200 linear feet of embankment and slope of the existing drainage ditch along Royal Street as per proposal dated June 1, 2016 at price of \$8/LF.	<u>\$ 1,600.00</u>


Total Change Order Amount \$75,930.00

Not Valid until signed by both the OWNER and the ENGINEER.
Signature of the CONTRACTOR indicates his agreement herewith, including any adjustment in the Contract Amount or Contract Time

The original Contract Amount was:	<u>\$ 2,279,000.00</u>
The net change by previous Change Orders:	<u>\$ 71,100.00</u>
The Contract Amount prior to this Change Order:	<u>\$ 2,350,100.00</u>
The Contract Amount with be (increased/decreased/unchanged) by this Change Order:	<u>\$ 75,930.00</u>
The new Contract Amount will be:	<u>\$ 2,426,030.00</u>
The Contract Time will be (increased/decreased/unchanged) by this Change Order:	<u>70 days</u>
The Date of Substantial completion as of the date of this Change Order is therefore:	<u>July 29, 2016</u>

Engineer

Digital Engineering
Andrew Woodroof, P.E.
6-23-16
Date

Contractor

Boh Bros. Construction Co., LLC
Robert S. Boh
6/23/16
Date

Owner

St. Bernard Parish
Guy McInnis
7/6/16
Date



June 1, 2016

Mr. Andrew Woodroof
Digital Engineering
527 W. Esplanade Ave., Ste. 200
Kenner, Louisiana 70065

Drinking Water Revolving Loan Fund Waterline Replacement Project 1.1

Re: Proposal – Restoration of Embankment (Royal Street)

Dear Mr. Woodroof,

Boh Bros. Construction Co. L.L.C. would like to submit the following price to restore the embankment along Royal Street between the intersections of Friscoville Avenue and Aycock Street. This is additional work not originally part of the specifications and plans.

Proposed Work Item

Item	Item Description	Unit		Unit Price	Cost
-	Restoration of Embankment along Existing Ditch	200	LF	\$8.00	\$1,600.00
Total Proposal					\$1,600.00

If you have any questions regarding this proposal I can be reached at (504) 827-7631 or jroche@bohbro.com.

Sincerely,

Jarett Roche
Boh Bros. Construction Co., LLC

