

# St. Bernard Parish Conformed Copy

Randy S. Nunez  
Clerk of Court  
St. Bernard Parish Courthouse  
Chalmette, LA 70044  
(504) 271-3434

**Received From :**

ST BERNARD PARISH GOVERNMENT  
8201 WEST JUDGE PEREZ DRIVE  
ATTENTION: RONNIE ALONZO CAO  
CHALMETTE, LA 70043

**First MORTGAGOR**

ST BERNARD PARISH GOVERNMENT

**First MORTGAGEE**

FLEMING CONSTRUCTION CO LLC

**Index Type :** MORTGAGES

**File Number :** 603403

**Type of Document :** CHANGE

**Book :** 1810      **Page :** 814

**Recording Pages :** 4

**Description :** CHANGE ORDER NO 1 ST BERNARD DWRLF 1004 WATERLINE REPLACEMENT PROJECT 1.4

### Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 08/16/2016

At (Recorded Time) : 11:18:06AM



Doc ID - 007694010004





# FLEMING CONSTRUCTION CO., L.L.C.

PAVING & PIPE CONTRACTORS SINCE 1953 LOUISIANA LICENSE NO. 935

April 20, 2016

Mr. Coby Nuss  
 Infinity Engineers  
 2626 Canal St.  
 New Orleans, LA 70119  
 Change Order Request: 001

RE: Angela Street Waterline Replacement

Subject: 4" WATERLINE OFFSET ON GOVERNMENT

Dear Mr. F Nuss,

Below is our cost breakdown for the referenced scope of work:

Labor:	Rate				tax & ins.			
1 -Foreman	40.00		+		20.00	=	60.00	60.00
2 Operator	25.00		+		12.50	=	37.50	75.00
4 -Laborers	16.00		+		8.00	=	24.00	96.00
							231.00	
	231.00	x		10	Hrs	Per Day		2
						Days	=	4,620.00
							<b>Subtotal Labor</b>	4,620.00
<b>Equipment:</b>								
1 Wacker Neuson 50 Excavator	68.75	x		10	hrs.	=	687.50	
1 TCM Loader	34.88	x		10	hrs.	=	348.80	
1 Tandem Dump Truck	50.00	x		10	hrs.	=	500.00	
1 Foreman Truck	15.00	x		10	hrs.	=	150.00	
							1,686.30	
							<b>Subtotal Equipment</b>	1,686.30
							<b>Subtotal Labor &amp; Equipment</b>	6,306.30
<b>Material:</b>								
Pump Sand	4.50	x		33.15	CY		149.18	
4" 45 Bends	188.00	x		4	Ea		752.00	
4" Ductile Iron Pipe	19.88	x		149	LF		2,962.12	
4" Joint Restraints	40.00	x		4	EA		160.00	
							4,023.30	
							8.75% Tax	352.04
							<b>Subtotal Material</b>	4,375.33
<b>Subcontractor:</b>								
							<b>Subtotal Subcontractor</b>	-

  

Total Labor & Equipment	6,306.30
Total Materials	4,375.33
Total Subcontractor	-
1% Bond	106.82
Overhead (10%)	1078.84
Profit (5%)	593.36
<b>Total C/O 001</b>	<b>12,460.66</b>
Additional Days Requested	2.00



# FLEMING CONSTRUCTION CO., L.L.C.

PAVING & PIPE CONTRACTORS SINCE 1953 LOUISIANA LICENSE NO. 935

June 14, 2016

Mr. Coby Nuss  
 Infinity Engineers  
 2626 Canal St.  
 New Orleans, LA 70119  
 Change Order Request:

RE: Angela Street Waterline Replacement

Subject: CUT IN FOR TEE ON ANGELA, INCLUDED TIE IN FOR WATERLINE ON NORTH RAMPART

Dear Mr. f Nuss,

Below is our cost breakdown for the referenced scope of work:

Labor:	Rate				tax & ins.		
1 -Foreman	40.00		+		20.00	=	60.00 60.00
2 Operator	25.00		+		12.50	=	37.50 75.00
4 -Laborers	16.00		+		8.00	=	24.00 96.00
							<u>231.00</u>
	231.00	x		12 hrs /Day	1 Days	=	2,772.00
			+	15% OH/PROFIT		=	3,187.80
<b>Equipment:</b>							
1 Case 580L Rubber Tire Backhoe	23.08	x		12 hrs.		=	276.96
1 Case 130 Trackhoe	46.20	x		12 hrs.		=	<u>554.40</u>
							831.36
	831.36		+	15% OH/PROFIT		=	956.06
							<b>Total Labor &amp; Equipment</b> 4,143.86
<b>Material:</b>							
8" Tee	434.00	x		1 Ea			434.00
8" Sleeve	276.00	x		2 Ea			552.00
8" Valve	894.00	x		1 Ea			894.00
							<u>1,880.00</u>
					8.75 % tax		<u>164.50</u>
							2,044.50
	2,044.50	x		15 %		=	2,351.18
<b>Subcontractor:</b>							
							<u>-</u>
			+	15% OH/PROFIT		=	-

Total L & E	4,143.86
Total Mtls	2,351.18
1% Bond	86.06
<b>Total C/O 001</b>	<b>6,581.10</b>
Additional Days Requested	

23 East Airline Drive • Kenner, Louisiana 70062 • (504) 464-4000 • FAX (504) 464-4036  
 www.flemco.net