

St. Bernard Parish Conformed Copy

Randy S. Nunez
Clerk of Court
St. Bernard Parish Courthouse
Chalmette, LA 70044
(504) 271-3434

Received From :

ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
CHALMETTE, LA 70043

First MORTGAGOR

ST BERNARD PARISH GOVERNMENT

First MORTGAGEE

G E C INC

Index Type : Mortgages

File Number : 573283

Type of Document : Amendment

Recording Pages : 4

Book : 1700

Page : 274

Description : PALMISANO DRAINAGE REPAIRS AND IMPROVEMENTS

Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 06/28/2013



Doc ID - 007327650004



Amendment

OWNER: AMENDMENT NUMBER: 001
St. Bernard Parish Government DATE: June 25, 2013
8201 West Judge Perez Drive
Chalmette, LA 70043

ENGINEER: CONTRACT DATE: September 19, 2011
G.E.C., Inc. CONTRACT FILE NUMBER: 556652
8282 Goodwood Blvd.
Baton Rouge, LA 70884-4010


PROJECT TITLE: Palmisano Drainage Repairs
and Improvements

THE CONTRACT IS CHANGED AS FOLLOWS:


Increase the fees for Engineering, Surveying, and Geotechnical services while eliminating the fees for Resident Inspection.

- Current Contract Fee Amount: \$ 250,760.00
- Amendment #1 - Fee Increase: \$ 121,057.00
- Total Contract Fee Amount: \$ 371,817.00

NOT VALID UNTIL SIGNED BY THE ENGINEER AND OWNER

G.E.C., Inc. _____
ENGINEER (Firm Name)

BY (Signature)

James Martin, P.E. _____
(Typed Name)
6/25/13
DATE

St. Bernard Parish Govt. _____
OWNER (Firm Name)

BY (Signature)

David Peralta _____
(Typed Name)
6-26-13
DATE

ST. BERNARD PARISH, LOUISIANA
 PALMISANO DRAINAGE REPAIRS AND IMPROVEMENTS
 AMENDEMENT # 001
 ATTACHMENT "A"

| TASK | DESCRIPTION | ORIGINAL FEES | AMENDED FEES |
|-----------------------|---|----------------------|----------------------|
| 1 | Assist in the preparation of the application package | \$ 3,500.00 | \$ 3,500.00 |
| 2 | Prepare preliminary plans and specifications | \$ 38,792.00 | \$ 48,592.00 |
| 3 | Permitting of plans with LADNR, USCOE | \$ 3,500.00 | \$ 3,500.00 |
| 4 | Prepare final plans and specifications | \$ 69,825.00 | \$ 215,075.00 |
| 5 | Prepare bid package; Consult in advertising, bid openings, award process | \$ 7,000.00 | \$ 10,000.00 |
| 6 | Conduct pre-construction work conference | \$ 1,000.00 | \$ 1,700.00 |
| 7 | Engineer/Inspector site visits | \$ 2,500.00 | \$ 2,500.00 |
| 8 | Reviewing, approving, and submitting contractor pay requests | \$ 34,000.00 | \$ 34,000.00 |
| 9 | Providing reproducible plan drawings to the community upon project completion | \$ 1,000.00 | \$ 2,000.00 |
| 10 | Conducting final inspection and reviewing testing reports | \$ 2,000.00 | \$ 4,500.00 |
| 11 | Submitting certified "as-built" drawings to the appropriate agency | \$ 3,500.00 | \$ 5,200.00 |
| SUBTOTAL FEES: | | \$ 166,617.00 | \$ 330,567.00 |

| OTHER SERVICES | | | |
|-----------------------|---------------------------------|----------------------|----------------------|
| 12 | Resident Project Representative | \$ 59,543.00 | \$ - |
| 13 | Topographic Surveying | \$ 16,600.00 | \$ 27,600.00 |
| 14 | Geotechnical Investigations | \$ 8,000.00 | \$ 13,650.00 |
| SUBTOTAL FEES: | | \$ 84,143.00 | \$ 41,250.00 |
| TOTAL FEES: | | \$ 250,760.00 | \$ 371,817.00 |

**PALMISANO DRAINAGE PROJECT
PRELIMINARY COST ESTIMATE
ATTACHMENT "B"**

| DESCRIPTION | UNIT | QTY | UNIT COST | TOTAL COST |
|---|------|--------|-----------------|-----------------|
| REMOVAL OF PIPE (< 36" IN DIAMETER) | L.F. | 650 | \$ 12.00 | \$ 7,800.00 |
| REMOVAL OF PIPE (> 36" IN DIAMETER) | L.F. | 650 | \$ 90.00 | \$ 58,500.00 |
| REMOVAL / REPLACEMENT OF ASPHALT PAVEMENT | S.Y. | 1,800 | \$ 225.00 | \$ 405,000.00 |
| REMOVAL / REPLACEMENT OF PAVED DRIVEWAYS | S.Y. | 400 | \$ 120.00 | \$ 48,000.00 |
| REMOVAL / REPLACEMENT OF SIDEWALKS | S.Y. | 40 | \$ 105.00 | \$ 4,200.00 |
| REMOVAL / REPLACEMENT OF CURB | L.F. | 100 | \$ 180.00 | \$ 18,000.00 |
| REMOVAL OF STRUCTURES | EACH | 30 | \$ 600.00 | \$ 18,000.00 |
| REMOVE AND RECONSTRUCT EXISTING FENCE (ALL TYPES) | L.F. | 100 | \$ 25.00 | \$ 2,500.00 |
| CLEAN AND RESHAPE DITCH | L.F. | 1,800 | \$ 60.00 | \$ 108,000.00 |
| WATER MAIN ADJUSTMENT | EACH | 2 | \$ 12,000.00 | \$ 24,000.00 |
| FULL DEPTH SAW CUTTING | L.F. | 550 | \$ 6.00 | \$ 3,300.00 |
| GRASSING | S.Y. | 10,000 | \$ 1.50 | \$ 15,000.00 |
| TEMPORARY SILT FENCE | L.F. | 5,000 | \$ 4.00 | \$ 20,000.00 |
| SILT FENCE INLET PROTECTION | EACH | 50 | \$ 180.00 | \$ 9,000.00 |
| GEOTEXTILE FABRIC | S.Y. | 10,000 | \$ 3.00 | \$ 30,000.00 |
| CATCH BASIN | EACH | 50 | \$ 3,600.00 | \$ 180,000.00 |
| JUNCTION BOX | EACH | 5 | \$ 12,000.00 | \$ 60,000.00 |
| END TREATMENT | EACH | 1 | \$ 12,000.00 | \$ 12,000.00 |
| 48" CONCRETE PIPE | L.F. | 600 | \$ 180.00 | \$ 108,000.00 |
| 8' X 4' REINFORCED CONCRETE BOX | L.F. | 2,500 | \$ 660.00 | \$ 1,650,000.00 |
| 10' X 6' REINFORCED CONCRETE BOX | L.F. | 1,800 | \$ 960.00 | \$ 1,728,000.00 |
| PAVEMENT STRIPING | L.F. | 200 | \$ 5.00 | \$ 1,000.00 |
| PUMP STATION IMPROVEMENTS | L.S. | 1 | \$ 400,000.00 | \$ 400,000.00 |
| PALMISANO BRIDGE INSTALLATION | L.S. | 1 | \$ 1,300,000.00 | \$ 1,300,000.00 |
| | | | | \$ 6,210,300.00 |
| ENGINEERING (6.0%) | | | | \$ 372,618.00 |
| TESTING (1.5%) | | | | \$ 93,154.50 |
| MAINTENANCE OF TRAFFIC (4.5%) | | | | \$ 279,463.50 |
| MOBILIZATION (3.5%) | | | | \$ 217,360.50 |
| CONSTRUCTION LAYOUT (0.5%) | | | | \$ 31,051.50 |
| CONSTRUCTION MANAGEMENT (8.0%) | | | | \$ 496,824.00 |
| | | | | \$ 7,700,772.00 |