

# St. Bernard Parish Conformed Copy

Randy S. Nunez  
Clerk of Court  
St. Bernard Parish Courthouse  
Chalmette, LA 70044  
(504) 271-3434

**Received From :**

ST BERNARD PARISH GOVERNMENT  
8201 WEST JUDGE PEREZ DRIVE  
ATTENTION: RONNIE ALONZO CAO  
CHALMETTE, LA 70043

**First MORTGAGOR**

ST BERNARD PARISH GOVERNMENT

**First MORTGAGEE**

BURK KLEINPETER INC

**Index Type :** MORTGAGES

**File Number :** 605231

**Type of Document :** AMENDED CONTRACT

**Book :** 1819      **Page :** 279

**Recording Pages :** 3

**Description :** PROJECT -DESIGN AND CONSTRUCT SEWER IMPROVEMENTS IN VIOLET

**Recorded Information**

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana

On (Recorded Date) : 11/10/2016

At (Recorded Time) : 12:30:28PM



Doc ID - 007716990003

**Return To :**

ST BERNARD PARISH GOVERNMENT  
8201 WEST JUDGE PEREZ DRIVE  
ATTENTION: RONNIE ALONZO CAO  
CHALMETTE, LA 70043

**AMENDMENT TO OWNER-ENGINEER AGREEMENT**  
**Amendment No. 1**

1. *Background Data:*

- a. Effective Date of Owner-Engineer Agreement: February 25, 2014
- b. Owner: St. Bernard Parish Government
- c. Engineer: Burk-Kleinpeter, Inc.
- d. Project: Design and Construct Sewer Improvements in the Violet Area

2. *Description of Modifications:*

- a. Engineer shall perform or furnish the following Additional Services:
  - 1. Prepare a Hydraulics and Hydrology study to evaluate the flows within the basin.
  - 2. Perform topographic surveys of the project area for development of the plans.
  - 3. Provide geotechnical engineering services as necessary for design of foundations to the structures.
  - 4. Perform a flow monitoring study within the area for use in the H&H Study.
  - 5. Prepare permit applications to the regulatory agencies as required.
  - 6. Provide Construction Administration Services in accordance with Exhibit "A" Part I Basic Services Paragraph A 1.01 Scope of Services - Construction Management Phase Services of the original Owner – Engineer Agreement dated February 24, 2014.
- b. For the Additional Services or the modifications to services set forth above, Owner shall pay Engineer the following additional or modified compensation:
  - 1. A lump sum payment of \$84,082 for preparation of the Hydraulics and Hydrology Study.
  - 2. A lump sum payment of \$132,750 for the topographic surveys.
  - 3. A lump sum payment of \$15,000 for the Geotechnical analysis and report.
  - 4. A lump sum payment of \$15,400 for the flow monitoring services.
  - 5. A not to exceed fee limit of \$45,000 for permit applications.

6. A lump sum payment of \$110,000 for Construction Administration. Payments to be based on the percent of completion of the General Contractor for monthly invoicing

c. The schedule for rendering services is modified as follows:

1. The Construction Administration Services shall conform to the General Contractors schedule for construction of the improvements to the Violet Area Sewer Improvements.

d. Other portions of the Agreement (including previous amendments, if any) are modified as follows:

This amendment excludes any Resident Project Representative Services During Construction. Those services will be provided by the Owner.

3. Agreement Summary (Reference only)

a. Original Agreement amount Basic Services

Design through Bidding Phase:

\$656,662.00

c. This amendment amount:

1. H&H Study

\$84,082.00

2. Topographic Surveys

\$132,750.00

3. Geotechnical Engineering

\$15,000.00

4. Flow Monitoring Services

\$15,400.00

5. Permits

\$45,000.00

6. Construction Administration

\$110,000.00

d. Adjusted Agreement amount:

\$1,058,894.00

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is June 23, 2016.

OWNER:



By: Guy S. McInnis

ENGINEER:



By: Michael G. Jackson

Title: Parish President

Title: Executive Vice President

Signed

Date: 11/7/16

Date

Signed: Aug. 26, 2016

Page 2